

Deployment Champion Roles & Responsibilities

- Strategy and goals for Lean Six Sigma (vision)
- Establish performance measures
 - Number of people trained and certified at GBs and BBs
 - Average number of days to complete projects
 - Average project savings
- Establish project selection criteria
- Establish project identification and prioritization process
- Establish deployment process for champions, sponsors, BBs, GBs, etc.
- Roles of management, champions, sponsors, functional groups, etc.
- Establish curricula and training plan
- Establish project review schedule
- Develop Lean Six Sigma initiative review schedule
- Establish project reporting and tracking system
- Develop audit program for closed projects
- Develop reward and recognition plan
- Establish and implement communication plan